

GOVERNMENT OF TELANGANA

ABSTRACT

AMRP SLBC Project – “Construction of Dindi Balancing Reservoir of SLBC Tunnel Scheme of AMR Project across Dindi river near Mothia Thanda of Teldevarapalli (V), Chandampet (M), Nalgonda district” – Closure of contract in respect of M/s GVV-VSM-GVR (JV) with penalty - Accorded – Orders – Issued.

=====

IRRIGATION AND CAD (PROJECTS-I) DEPARTMENT

G.O.RT.No. 367

Dated:27-05-2015

Read the following:

1. From the Chief Engineer, NSRSSP, Lr No.CE/AMRP/W17/DBR/2006/Vol.8/1, dt .26.06.2014.
2. G.O. Rt. No.54, I&CAD(Projects-I) Dept., dt.04.02.2015.

ORDER:

In the reference 1st read above, the Chief Engineer, NSP, Hyderabad has requested the Government to accord permission to Close the existing Contract without penalty, awarded to M/s GVV-VSM-GVR (JV) vide Agreement No. 79 SE/2008-09, dt: 02.02.2009 to enable to award the work to another agency through competitive bidding process and to complete the work at the earliest without further loss of time, as Dindi Balancing Reservoir is a vital link in the total Tunnel Scheme.

2. In the reference 2nd read above, permission was accorded to the Chief Engineer, NSP to invite fresh tenders pending receipt of Government orders for closure of existing EPC contract for the work of “Construction of Dindi Balancing Reservoir of SLBC Tunnel Scheme across Dindi river near Mothia Thanda of Teldevarapalli (V), Chandampet (M), Nalgonda District” under Conventional - LS contract system (Non EPC), subject to condition that the finalization of tenders & award of work will be taken up only after receipt of the Government orders on closure of existing EPC contract.

3. The Government after careful examination of the proposal of the Chief Engineer, NSP, Hyderabad hereby accord permission to close the contract with the following stipulations:

- i) Terminate the agreement dt.02-02-2009 (EPC Contract) awarded to the agency i.e., GVV-VSM-GVR(JV) in terms of clause 55 of the GCC and determine the amount recoverable from the agency along with penalty under clause 56.1 and finalize the tenders called pursuant to the order of the Hon’ble High Court in CMA.MP.No.2184/2013, Dt.22-01-2014.
- ii) In view of the interim injunction granted by the court in IA No.2198/2012, steps to recover the amounts so determined as per 3(i) above and due from the agency may be deferred till the outcome of CMA No.1053/2013 pending before the Hon’ble High Court.
- iii) The matter may be entrusted to a competent lawyer for further proceedings in the matter.
- iv) The Chief Engineer, NSP is directed to go through the Government order vide reference 2nd read above and finalize the tenders & award the work to the new agency at the earliest.

4. The Chief Engineer, NSP, Hyderabad shall take necessary action accordingly.

5. This order issues with the concurrence of Finance (W&P) Department, vide their U.O. No.7554/135/WP/14, dated:30.12.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Chief Engineer, NSP, 6th Floor, Gagan vihar, Hyderabad

//2//

Copy to:

The Accountant General, T.S., Hyderabad.

The Director of Works & Accounts, Hyderabad.

The Finance (W&P) Dept.

The OSD to Minister for Irrigation.

The P.S. to Prl. Secretary.

//FORWARDED :: BY ORDER//

SECTION OFFICER